

PMS — END TO END VISUAL FLOW

BRANCH / FRANCHISE OPENING LIFECYCLE · TEMPLATE-DRIVEN · PLAN vs ACTUAL

Every step answers the four management questions — companion visual to the PMS Functional Flow & Scope Document (v1.0)

WHAT — Details / Requirements

WHO — Responsible

WHEN — Timeframe

HOW — Method of Execution

⬆️ GATE — Approval Point

AI — Assistance

|| PARALLEL

STEP	PROCESS	WHAT — DETAILS / REQUIREMENTS	WHO	WHEN
0 PROJECT INITIATION	 Create Project & Run Template Intent to open in a city — before any property exists	- City (mandatory), Project Name & auto Project Code, Type: New / Franchise / Renovation / Expansion - Planned Start + Target Opening Date · Priority (Low-Critical) · Budget · Owner · Draft or Create - Template auto-generates ALL phases, tasks, owners, dates & checklists instantly - Every doer notified — App + Email + WhatsApp; future tasks visible as “Upcoming” How: Short web form → Master Template Engine auto-runs	MD / PM Head	1 Day

▶️ ALTERNATE ENTRY — DIRECT FRANCHISE ENQUIRY (Fast-Track)

Anyone with a ready property fills the public form (link / WhatsApp) — details, photos, video, documents → AI analysis runs automatically → Team verifies → MD Approval Gate → Project created and template runs from **Phase 3** onward. **Phases 1 & 2 are skipped**. Restricted franchisee dashboard provisioned.

1 PROPERTY RESEARCH & SITE CAPTURE	 On-Site Property Entry (Mobile) Broker shows → visit → record on the spot	- Live GPS auto-capture · address, area, frontage, floor, height, rent, deposit, availability, owner & broker - Photos, video walkthrough, voice notes, DWG · unlimited properties under one search - Status: Visited → Shortlisted / On Hold / Rejected (with reason) · typical 10 listed → 4 shortlisted - Missed a field on site? Edit later · delete with reason · compare side by side · filter & export PDF/Excel How: Guided mobile form at the property · works offline & syncs AI: location, competition, footfall, audience → confidence score (e.g. 71) + rent-anomaly & GPS flags + PDF report	Property Consultant	7-15 Days whenever needed
---------------------------------------	--	---	---------------------	------------------------------

2 SITE EVALUATION — 4 ASSESSMENTS	 Expert Assessment of Each Shortlisted Site Auto-assigned to the right expert	Feasibility — business fit, catchment, audience, competition, risk + rating Financial — rent vs revenue, setup cost, break-even, ROI (human-driven) Operational — shifts, staffing, hours, customer flow Technical — civil, structure, height, power, water, internet, fire, parking, HVAC - One consolidated PDF scorecard comparing all shortlisted properties How: One form per assessment · draft & resume · assessment types configurable AI prefills feasibility / operational / competitor + photo analysis — expert approves	4 Assessment Experts	2 Days per assessment
--------------------------------------	---	---	----------------------	--------------------------

⬆️ GATE 1 — MD approves ONE final property from the shortlist · Reject needs a reason · Digital signature recorded

3 COMMERCIAL CLOSURE — LOI / LEASE / NOC	 Negotiate, Sign LOI & Lease The master gate that unlocks all execution	- Counter-proposal trail: landlord quote vs our proposal vs final agreed — every revision logged - LOI no./date/validity, rent, deposit & schedule, escalation, lock-in, rent-free fit-out period - NOC & compliance tracker (Fire, Trade, GST, Pollution...) — can stay Pending without blocking work - Only LOI + Lease are mandatory here; pending items still block final launch gate How: Upload documents → OCR auto-fills fields → MD signs digitally AI OCR reads LOI / Lease / GST / PAN · expiry alerts 90 / 60 / 30 / 7 days · agreement summary for MD	MD + PM + Legal	3-7 Days
---	---	---	-----------------	----------

⬆️ GATE 2 — LOI APPROVED · All parallel streams below unlock automatically & owners are alerted · fit-out clock starts

|| PARALLEL STREAMS — run simultaneously inside the rent-free fit-out window

4 DESIGN + VENDOR STREAMS PARALLEL	 A. Drawings B. Vendor Finalisation Both start the moment LOI clears	A · DRAWINGS PLAN (Phase 1 & 2 sets) Standard ~10-drawing checklist pre-loaded · game zoning from master game list vs area & shape · multiple revisions supported with full version history · execution locked to the signed revision only Architect Within 10 Days AI layout & zoning suggestions + conflict flags B · VENDOR FINALISATION Category checklist pre-loaded (civil, furniture, electrical, signage, painting...) · vendor onboarding & rating · quotation comparison → finalise per category · pricing & performance history Project Manager Within 10 Days Gate: Drawings signed by MD / Ops Head · high-value vendors routed to MD	Architect + Project Manager	10 Days both streams
--	--	--	-----------------------------	-------------------------

5 BOQ · BUDGET · GANTT	 Project Planning Output The MD's tracking backbone	- BOQ generated from approved drawings · budget from preset rate master · Excel import - Gantt: every task with planned start/end, dependencies, milestones, critical path — lead time in actual days incl. weekends Baseline frozen on approval → all future slippage measured against it (Plan vs Actual) - Interactive: drag-reschedule with reason · filter by dept/owner · export PDF/Excel How: BOQ builder + auto-Gantt from template · MD approves budget & timeline AI validates BOQ vs drawing areas · forecasts opening date & the task driving slippage	Project Manager	Within 2 Days
---------------------------	---	---	-----------------	---------------

6 VENDOR AGREEMENTS	 Agreements with All Vendors Pre-set format · scope, time, penalty, reward	- Auto-generated from preset agreement format per vendor · payment milestones & warranty inside - Signature tracking: sent → signed → uploaded + physical file location Rule: No Purchase Order releases against an unsigned agreement (PM override = logged reason) How: Template merge → digital + physical signature → upload OCR extracts key dates & values into the tracker	Project Manager	Within 2 Days
------------------------	--	---	-----------------	---------------

7 PROCUREMENT & MANUFACTURING PARALLEL	 Buy · Make · Track Auto-triggered POs the moment BOQ is approved	A · PROCURE ALL GAME ITEMS Indent → PO → checklist · status chain: Ordered → In Production → QC → Dispatched → Delivered → GRN Store Manager 30 Days B · CUSTOM FURNITURE (Factory) Order + factory production checklist · QC photos before dispatch clearance Project Manager 45 Days C · IT / HR / MARKETING PRE-LAUNCH TASKS Departmental streams auto-assigned from template · dept dashboard shows “1 of 10 done — 10%” + ETA Dept Heads As per Gantt AI predicts delivery risk from vendor history — flags items missing the installation window	Store Mgr / PM / Depts	30-45 Days
--	---	--	------------------------	------------

8 SITE EXECUTION — CIVIL WORKS PARALLEL	 Construction On Site Runs alongside Phase 7 · physical, not just office hours	Daily 2-minute mobile report by Site Supervisor: workers by trade (plan vs actual), work done % vs BOQ, materials in/used/short, blockers + who is responsible, mandatory site photos - Progress vs Gantt auto-computed & shown on submit · red flag when behind tolerance - Forgot a day? Back-fill allowed — marked “Late Entry” with real timestamp · edit window then PM approval · delete = soft, with reason - Reminder at set time daily (e.g. 6 PM WhatsApp) → escalate PM → MD after 2 missed days How: Installable mobile-web app · offline capture & sync · weekly PM/Engineer verification	Contractor · Site Supervisor	As per Gantt mobilise in 3 days
---	--	--	------------------------------	------------------------------------

9 QUALITY CHECK	 QC by Operations Head Independent gate before installation	- Physical inspection + digital QC checklist: civil, flooring, ceiling, HVAC, fire line, electrical, paint, signage... - Each item Pass / Fail / NA with photo evidence · Fail → auto rectification task on the responsible vendor with due date - Gate cannot pass while any mandatory Fail stays open · re-inspection loop until clear How: On-site checklist app · issue register with severity & closure evidence	Operations Head	Within 5 Days
--------------------	---	--	-----------------	---------------

10 LOGISTICS & DISPATCH	 Material Readiness → Dispatch → Delivery Timed to installation readiness	- Readiness check · dispatch plan: transporter, vehicle, LR no., ETA · live dispatch board across all items - Site receipt with GRN + photos · short / who is responsible → auto replacement task on vendor How: Transfer notes + GRN on mobile · alerts to vendor & PM on every dispatch date	Logistic Head	As per Lead Time
----------------------------	---	---	---------------	------------------

11 ASSEMBLY & INSTALLATION	 Games · Props · AV · IT Setup Only against the signed layout	- Per-game installation checklist: start/finish, technician, calibration notes, photos - IT & systems: network, CCTV, POS/booking terminal, audio, lighting, control room + inventory-system integration - PM verifies completion against checklist How: Resource plan → checklist execution → verification AI serves the correct setup instructions, layouts & videos per game from the master library	Game Specialist Team + IT	10 Days
-------------------------------	---	--	---------------------------	---------

12 TESTING & TRIAL RUN	 Physical Play-Through Every game played end-to-end before launch	- Trial form per game: testers, duration, pass/fail, experience & safety notes - Error log with severity (Critical / Major / Minor) → auto-assigned to owning vendor/department - Staff readiness: training, game briefing, SOP sign-off, mock customer run · consolidated report How: Trial-run forms + issue tracker · re-test loop until clear	Cluster / Branch Manager	7-10 Days
---------------------------	---	--	--------------------------	-----------

↩️ RECTIFY ERRORS & RE-TEST

ALL OK?

auto rectification tasks → loop back to Testing

13 READINESS CHECKLISTS — ALL DEPARTMENTS	 Department-Wise Sign-Off ~79 items across every department	- Each department has its own checklist: civil, tiles, HVAC, fire, paint, cleaning, IT, integration, inventory, testing, docs, HR, marketing, licences Mandatory items block launch; optional items tracked but non-blocking - Every Dept Head gives ONE timestamped digital approval when their section is 100% - MD sees a live green / amber / red readiness board — drill into any pending item & its owner How: Departmental checklist screens → digital approvals → consolidated readiness dashboard	All Dept Heads	Rolling before launch
--	---	--	----------------	--------------------------

⬆️ GATE 3 — LAUNCH CLEARANCE · All mandatory dept checklists + pending compliance items closed · live opening countdown on every dashboard

14 BRANCH OPENING (HANDOVER)	 Go-Live & Handover to Operations Final approval → branch live	- Director's final approval · handover pack: drawings, warranties, vendor records, invoices, agreements, AMCs, licences, SOPs, asset register - Go-live record: actual opening date, first booking, day-one observations - All documents stay permanently in the library, filtered by city / branch / project · AI search (“NOC Pune”) How: Handover checklist + sign-off → status flips to LIVE	Director	3 Days
---------------------------------	--	---	----------	--------

15 PROJECT CLOSURE & DELAY ANALYSIS	 Plan vs Actual · Lessons → Template The MD's learning view	- Auto plan-vs-actual for every phase & task: where the delay was, which department, how many days, why - Budget variance by category · vendor on-time & quality scores - MIS score per person & department → feeds the leaderboard (branch / city / region) - Lessons learned pushed back into the Master Template — the next opening starts smarter How: Auto-compiled closure report · export PDF/Excel · compare vs past openings	Project Manager + MD	On Closure
--	---	--	----------------------	------------

RUNS ACROSS EVERY PHASE — ALWAYS ON

 Gantt · Plan vs Actual Baseline frozen at approval · green / amber / red · “3 days left / Overdue” tags · critical path · portfolio view of all projects	 Role-Based Dashboards MD full portfolio · Doer sees only own tasks · Department progress % · Franchisee restricted view · office wall display board	 Alerts & Escalation App + Email + WhatsApp · assign / T-3 / due / overdue · Doer → PM → Dept Head → MD ladder · buddy backup on every task	 AI Everywhere Site analysis · OCR auto-fill · expiry alerts · layout suggestions · delay prediction · plain-language search & chat
 MIS Scoring & Leaderboard On-time + quality + rework scoring · person / dept / branch / city rankings · recognition & self-correction	 Master Document Library Every document, photo, video & DWG by city / branch / project · versioned · expiry-tracked · AI search	 Edit · Delete · Back-fill Correct anything with reason · soft delete, recoverable · late entries flagged, never lost · full audit trail on every record	 Filters & Export Every screen filters by city / project / dept / owner / status / date · one-click PDF & Excel export